

P000357, Guangxi Chongzuo Border Connectivity Improvement Project

Project Country: China	Bank's Approval Date of the Initial Procurement Plan: April 23, 2021
Project Sector: Transport	Approved PP Revision No.: V6
AIB Loan (USD Million): 300	Bank's Approval Date of the PP Revision: November 18, 2022
Project Implementing Entity: Guangxi Zhuang Autonomous Region	

PROJECT PROCUREMENT PLAN

Contract No.	Contract Description	Cost Estimate in USD Million	AIB financing (%)	Procurement Category	Procurement Method	Bank Review (Prior/Post)	Pre-qualification (Yes/No)	Advance Contracting (Yes/No)	Expected Date of Advertisement	Expeded Date of Contract Signing	Contract Duration (Month)	Comments (if any)	Name of Supplier/Contractor/Consultant	Country of Supplier/Contractor/Consultant	Contract Price [currency(ies) and amount(s)]	Actual Contract Signing Date
GCBCIP-Works-01	Works listed as follows from YK0+000 to YK9+560 section of Wuzhou to Shuolong Highway (Chongjing Expressway to Shuolong Port Section): subgrades, bridge tunnels, channels, culverts, fencing and drainage, and plant engineering.	167.02	76.90%	Works	IOCT + 1S1E	Prior	No	No	December, 2022	February, 2023	30	Exchange Rate of 6.3794 for USD/CNY on January 1, 2022. The same below.				
GCBCIP-Works-02	Works listed as follows from YK9+560 to YK12+221 section and AYK0+000 to AYK5+416 section of Wuzhou to Shuolong Highway (Chongjing Expressway to Shuolong Port Section): subgrades, bridges, tunnels, channels, culverts, fencing and drainage, and plant engineering; Pavement works of Wuzhou to Shuolong Highway (Chongjing Expressway to Shuolong Port Section); Works of transportation safety facilities engineering of Wuzhou to Shuolong Highway (Chongjing Expressway to Shuolong Port Section).	117.44	76.90%	Works	IOCT + 1S1E	Prior	No	No	December, 2022	February, 2023	30					
GCBCIP-Works-03	Works of buildings and electromechanical engineering of Wuzhou to Shuolong Highway (Chongjing Expressway to Shuolong Port Section).	27.07	76.90%	Works	NCT + 1S1E	Post	No	No	July, 2024	July, 2024	9					
GCBCIP-Works-04	Construction general contracting of Detian to Shuolong Highway, including works of subgrades, pavement, bridges, tunnels, channels, culverts, fencing and drainage, plant engineering, transportation safety engineering facilities, buildings and electromechanical engineering.	24.43	79.50%	Works	NCT + 1S1E	Prior	No	No	May, 2022	July, 2022	20		Guangdong Guanyue Highway & Bridges Co., Ltd.	China	CNY 149420001	15-Aug-22
GCBCIP-Works-05	Construction general contracting of Shuolong Port (Shuolong Main Gate-Phase 2), including works of the main project, smart project, outdoor flatting and demolition.	12.54	72%	Works	NCT + 1S1E	Post	No	No	TBD	TBD	16					
GCBCIP-Supervision-01	Construction supervision services for Wuzhou to Shuolong Highway (Chongjing Expressway to Shuolong Port Section).	4.38	100%	Consulting Services	IOCS + QCBS	Prior	No	No	May, 2022	November, 2022	61					
GCBCIP-Supervision-02	Construction supervision service for Detian to Shuolong Highway.	0.43	100%	Consulting Services	NCS + QCBS	Post	No	No	December, 2021	May, 2022	33		Guangxi Guitong Engineering Management Group Co., Ltd.	China	CNY 2,760,000.44	4-Jul-22
GCBCIP-Supervision-03	Construction supervision service for Shuolong Port (Shuolong Main Gate-Phase 2).	0.24	100%	Consulting Services	NCS + CQS	Post	No	No	TBD	TBD	16					
GCBCIP-Supervision-04	Third party monitoring and evaluation for environmental and social implementation.	0.26	100%	Consulting Services	NCS + CQS	Post	No	No	November, 2021	June, 2022	60		Beijing Hamoni Engineering Consulting Company Ltd.	China	CNY 1,535,550	16-Aug-22
GCBCIP-MTP	Selection of Master Technology Partner for the development of digital project management & control platform.	1.57	100%	Consulting Services	IOCS + QCBS	Prior	No	No	August, 2021	April, 2022	60	Contract Supplementary Agreement was signed formally on Oct. 31, 2022. The contract price has been adjusted from CNY 9853813 to CNY 6975224.	Powerchina Zhongnan Engineering Co., Ltd.	China	CNY 6,975,224	15-Apr-22